COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/22/2004

ESTIMATE SUMMARY 10:20:41
CONTID: C14691 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14691-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 45 WORK DAYS
Walden East PERCENT TIME: 42.22 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 014A-030
Walden East
NAME OF ROAD: 014B
PROJECT COUNTIES: JACKSON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004
DATE AWARDED 03/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,892,181.25 PARTICIPATING $ 701,678.55 $ 632,911.80
AWARD PROJECT AMT: $ 1,762,456.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 37.08% TOTAL EARNINGS 701,678.55 632,911.80
FUNDS AVAILABLE: $ 1,190,502.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 701,678.55 632,911.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,541.91 -3,319.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 698,136.64 629,591.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 698,136.64 629,591.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 629,591.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14691-BID ESTIMATE RUN 07/22/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 4,283.000 0.000
sy 4,141.630 16,566.52
4.00000 4,141.630 16,566.52
0010 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 100.000 0.000
LF 0.000 0.00
4.81000 0.000 0.00
0015 202-01300  *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0020 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 35.000
cy 0.000 0.00
50.00000 35.000 1,750.00
0025 203-01500  BLADING 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0030 210-04010  ADJUST MANHOLE 5.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0035 210-04050  ADJUST VALVE BOX 4.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0040 304-07000  *AGGREGATE BASE COURSE (CLASS 7) 6,411.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0045 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0050 403-34701  *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 34,996.000 0.000
TON 13,973.980  331,882.03
23.75000 13,973.980 331,882.03
0055 408-01000  *HOT POURED JOINT AND CRACK SEALANT 22.000 21.985
TON 0.000 0.00

1,700.00000 21.985 37,374.50
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PCN: 14691-BID ESTIMATE RUN 07/22/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,100.000 0.000
TON 857.710  214,427.50
250.00000 857.710 214,427.50
0065 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 13,709.000 0.000
GAL 4,720.000 5,900.00
1.25000 4,720.000 5,900.00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0075 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0080 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 45,798.00
76,330.00000 0.600 45,798.00
0085 627-00001 *PAVEMENT MARKING PAINT 2,060.000 0.000
GAL 0.000 0.00
20.50000 0.000 0.00
0090 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 70.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0095 630-00000 *FLAGGING 2,000.000 355.000
HOUR 477.000 9,182.25
19.25000 832.000 16,016.00
0100 630-00001 *PILOT CAR OPERATION 250.000 83.500
HOUR 92.000 2,944.00
32.00000 175.500 5,616.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 11.000
DAY 6.000 174.00
29.00000 17.000 493.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 10.000
DAY 10.000 4,050.00
405.00000 20.000 8,100.00
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PCN: 14691-BID ESTIMATE RUN 07/22/2004
PROJECT: STA 014A-030 ESTIMATE NO: 0002 10:20:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 18.000
EACH 20.000 800.00
40.00000 38.000 1,520.00
0125 630-80380 *TRAFFIC CONE 300.000 37.500
EACH 37.500 187.50
5.00000 75.000 375.00
0130 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70025 F/A QUALITY INCENTIVE PAYMENT 101,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,877,381.25 $ 632,911.80$ 686,878.55

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

6,000.00000 1.000 6,000.00



COLORADO DEPARTMENT OF TRANSPORTATION
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ESTIMATE RUN 07/22/2004

STA 014A-030 ESTIMATE NO: 0002 10:20:41
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT 14,800.00 $ 0.00$ 14,800.00
PROJECT TOTAL CURRENT AMT 1,892,181.25 $ 632,911.80 S 701,678.55




